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Diamond Alkali, Lower Passaic River (Extended Study): Phase: RIFS, U4
RUFS Oversight, New Jersey

11152012

Progress Report for EPA Region Il

81l No.: 27058265
Partial #59 NWK IAG Award Date: 8/31/07 1213113 P2 #147757/FWI 96B4B2

IAG No.: | IAG: DW98942126/BZ761 IAG Explration Date: Other Corps

Reporting From:

Period: May 1, 2012 June 1, 2012 Stephanie Vaughn Elizabeth Buckrucker

To: EPA RPM USACE PM

On 11 and 29 May 2012, participated in project progress conference calls with EPA/COE/CDM/LB/HQUBAT.

Funding,
¢ On 14 May 12, 1A Amendment F was received totaling $1,124,335.

Invoices. -
*  On 10May 12, reviewed and approved CDM TO 0014 Invoice #26, totaling $51,365 covering period 26 Feb— 31
Mar 2012.
*  On 16 May 12, reviewed and approved CDM TO 0005 Invoice #2, totaling $110,725 covering period 26 Feb — 31
Mar 2012.

CDM Task Order 0005/ATP 3.
o On8May 12, received final ATP 3.
o On 14 May 12, prepared all contract documentation and attached funding to the action. Forwarded all to
contract office for award... .
o On 1 Jun 12, Modification 2 was awarded totaling $1,059,312.

Schedule. Maost current CPG full schedule version is 18 February 2010. Partial updates of specific tasks are being
provided.

On 15 May 12, team manager call was held to discuss RM 10.9 actions and planned schedule, and other oversight efforts, |
establishing priorities for upcoming work.

CDM Confidentiality/Conflict of Interest Certification Forms, :

o On27 Jul 10, received series of emails with scope and contract information from HQJ pertaining to work
performed for NIDEP and PVSC (regarding use of the SWEM model). Action for povernment to review and
respond. On 22 Oct 19, resent all information together to EPA and recommended discussion. Review will
now require update with HDR/HQI COI Certification forms. Open.

o PRPList

= On 23 Sep 10, received 5* update of COI forns from CDM and subcontract employees. Open for
government to review and respond as applicable.

*  On 5 Nov 10, received the revised CDM company review of updated PRP list, open for govemment
review and response.

= On 9 Sep 11, F. Tsang submitted updated list of personnel who have signed COI Certification Forms,

= On 7 Feb 12, received Conflict of Interest update from CDM Smith Inc.

s On 31 May 12, received draft COI technical memorandum from CDM.

Technical Expert Risk Assessment personnel, On 4 Nov 09, circulated list of risk assessment personnel that had been
considered for addition to the team. Coordination among EPA for contacting potential personnel.

Preparation of Progress Report and Project Expenditure spreadsheet.

‘Regular project progress calls.

Other project calls and meetings as noted throughout this progress report.

10F8
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PM-ES

1MsR02

Progress Report for EPA Region Il

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
s 21 Sep 07 -Base Task Order, CPG RIFS Oversight awarded for $349,601.
* 19 Jun 08 —Modification 01, CPG RIFS Oversight was awarded for $274,903.

»  MPI Task Order 0010: Contract W912DQ-08—D-0017, Expiration Date — 15 Jan 2014

16 Jan 09 — Base Task Order, CPG RUFS Ovessight was awarded for $65,000.

5 Mar 09 — Modification 0001 was awarded for $69,772. o

24 Jun 0971 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on | Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RIFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from A 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, 1A 1975 and
$24.426 is Newark Bay, IA 2023),

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is 1A 2023 and $37,426
is [A1975). ,

. = " % ® 2 2 | .

v 19 Sep 11, Mod 13 was awarded, totaling $150,000.

oot

s CDM Task Order 0085; Contract W912DQ-11-D-3004, Expiration Date — 15 Dec 2016
» 15 Dec 11 —Base Task Order, CPG RI-FS Oversight was awarded for $770,000
» 24 Jan 12—Mod 1 (admin in nature) was signed.

s 1 Jun 12 ~Mod 2 was awarded, totaling $1,059,312.
CDM ‘

s Management. CDM participated in progress calls as noted throughout this report and confinued management tasks.
Additional information may be found in the CDM Progress Report covering period April 29 -May 26, 2012.
Information is also contained in daily email reports provided by CDM during specific fieldwork oversight efforts.

CPG Fieldwork Planning Documents.

o On 11 May 12, submitted comments to EPA on the CSO/SWO QAPP Addendum.

o On 14 May 12, conference call held to discuss the CWCM ovessight.

o On 15 May 12, submitted comments to EPA on Addendum A for RM 10.9.
CDM Fieldwork Oversight. :

o On17May 12, submitted field change request form #7.

o Continued to validate split sample data from RM 10.9 sampling.

o From 1925 May 12, performed oversight for work contained in Addendum A atRM 10.9.
CDM Fieldwork Oversight Reporting.

o Review of the RM 10.9 Data Report underway.

CDM Data Manager/Website/Digital Library.
o On4May 12, met with CPG to discuss database updates and issues.
o  Continued efforts to transfer the historic database import to EQuIS A few outstanding LBG actions remain.

20F6
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PM-ES 111802
Progress Report for EPA Region Il

CPG Risk Assessment
o RARC Report review is underway.
o Reviewing Creel Survey Data.

*  Modeling,

o Transfer of carbon model inputs.

o Review and consolidation of Newark Bay dredging

Narrative Note — Most recent CPG full schedule update was received on 18 Feb 10. On 2 Dec 10, received informal list of report
submittals from the CPG. On 31 Mar 11, approximate dates were provided for some deliverables.

*  Technical memoranda. On 16 Sep 10, EPA provided letter with combined comments on the three documents listed
below. On 12 Oct 10, the CPG responded to the EPA comments. On § Nov 10, EPA provided response with
clarification to the earlier comments. On 10 Feb 11, the CPG submitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review. On 11 Jul 11, EPA provided comments and disapproved the risk planning ;
documents. On 6 Sep 11, the CPG submitted position paper in response. On 3 Jan 12 and 6 Feb 12, EPA responded to
the CPG regarding all dispute issues and directed the CPG to proceed with the baseline human health and ecological risk
assessroents.
o On 13 Apr 12, the Revised RARC and all appendices were submitted by the CPG.
CPG Reports/in progress, partial list. Full report status is listed in summary table friom S. Budney; updated 20 Apr12. |
o Avian 2010 Summer/Fall Survey Field Report. On 14 Jul 11, the CPG provided response to comments. On 1 Aug
11, submitted comments on the CPG responses. On 8 Aug 11, fina! report received from the CPG.
o Benthic Fall 2009 Community Field Report. On 17 Jun 11, the CPG submitted the revised report. On 23 Jun 11,
CDM submitted comments to EPA. On 29 Jun 11, EPA provided comments to the CPG. :
o Low Resolution Coring Characterization Report originally submitted 9 Mar 10. On 28 Jun 10, comments provided
to CPG. On 25 Jan 11, additional comments provided to the CPG. On 26 Jul 11, the CPG submitted revised report
with g cover letter invoking dispute reselution. On 19 Sep 11, CDM submitted comments to EPA on revised
report. Habitat 2010 Summer Survey Field Report, On 11 Jul 11, submitted comments on revised report. On 13
Jul 11, EPA provided the CPG with comments.
Spring and Summer 2010 Benthic Community Survey Data Report. On 21 Jul 11, submitted comments on the
draft report. On 27 Jul 11, EPA provided the CPG with comments. On 31 Jan 12, CPG submitted revised
document. On 2 Mar 12, submitted comments on the revised report,
Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun [1, EPA
provided the CPG with comments.
Draft 2009 and 2010 Sediment Chemistry Data. On 6 Sep 11, received data. On 23 Dec 11, comments and data
evaluation provided to EPA.
Draft 2009 Bioaccumulation Tissue Chemistry Data. On 19 Sep 11, received data. On 10 Nov 11, CDM submitted
comments to EPA after conducting review of data.
Draft 2009 Fish and Blue Crab Tissue Chemistry Data. On 11 Nov 11, CDM submitted comments to EPA after
conducting review of the data.
FS Work Plan, On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA.

Projected Work, Meetings Milestones FY2011, Current Status of Work Products {cont)
Mootngs »  Continuation of bi-weckly progress calls and additional coordination meetings/conference calls with CPG.
Several of the submittals as noted above do not have milestones for fitture actions.

Issues are working on an ongoing basis as discussions held between the EPA and CPG.
¢ CPG project schedule not updated at this time,

None at this time. Next contract award planned for May/June 2012,

30F8
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PM-ES THs2012
Progress Report for EPA Region Il

~ |AG Summary: Technical Assistance
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 0 Initial 9607 T - $ 410,000
290,000 6/3/08 - - $700,000
75,000 12/31/08 - - $775,000
85,000 2/19/09 $860,000
50,000 6/23/09 $910,000
576,665 W28 $1,486,665
500,000 87709 $1,986,665
12/1/09 $2,775,665
2124/10 $3,075,665
4127110 $3,225,605
5/24/10 $3,735,665
9/14/10 $4,135,665
4/8/11 $4,880,665
8/31/11 $5,030,665
11/12/11 $5,880,665
571412 $7,005,000

[

789,000

300,000
140,000
510,000

400,000
745,000
150,000
850,000
1,124,335

l o] o] o] o} o] o] o o] o] o] o] o] o] | ©
l o] o] o] o] o] o] ©] %] ] o] w| =] w]
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PM-ES 1A52012
Progress Report for EPA Region I
Expenditures: USACE and Contract
Summary of Funds Spent Per Activity & Funding Remalning
Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
MPI: Contract W912DQ-08-0-0006; Task Order 0020; awarded
21 Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI: Contract W812DQ-06-0-0006; Task Order 0020/Mod 1;

 awarded 19Jun08 .. .. $27490300 | _ _ _$000 | _ $26721383| . $7,689.07,
MPI: Contract W812DQ-08-D-0017; Task Order 0010; awarded
18 Jan 08 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010/Mod 1;
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Confract W812DQ-08-D-0017; Task Order 0010/Mod 2;
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MP}: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3:
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010/Mod 4;
awarded 28 Aug 08 $279.277.00 $0.00 $278.277.00 $0.00
MPILLBG: Contract W91ZDQ~08-D-0017 Task Order 0010/Mod
6; awarded 29 Dec 09 V™ $211,881.00 $0.00 $211,881.00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod
7; awarded 9 Jul 10 $52.,892.00 $0.00 $52,802.00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod

| 8; awarded 28 Dec 10 $54.473.00 $0.00 $16,621.99 $37.851.01
CDM: Contract W91 20Q-08-D-0018 Task Order
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul
09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 1; awarded 22 Aug 09 $175,902.00 $0.00 $175,802.00 $0.00
CDM: Contract W91ZDQ-08-D-0018 Task Order
0014/Mod 3; awarded 23 Dec 0g N $493,000.00 $0.00 $483,000.00 $0.00
CDM: Contract W91200-08-D~0018 Task Order ]
0014/Mod 7; 3 Mar 10 ™ $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 8, awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-001 7\8‘{ Task Order
0014/Mod 10; awarded 21 Oct 10 Note $299,023.00 $0.00 $299,023.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 11; awarded 27 Dec 10 \*$ See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-001 8& Task Order
0014/Mod 12: awarded 4 May 117°"® $645.000.00 $30,768.00 $645.000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 13; awarded 19 Sep 11 $150,000.00 $20,597.00 $20,597.00 $129.403.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/
Base TO; awarded 15 Dec 1 $770,000.00 | $110,725.00 $184,962.00 $575,038.00
CDM: Contract W812DQ-11-D-3004; Task Order 0005/
Mod 2; awarded 1 Jun 12 $1,059,312.00 $0.00 $1,059,312.00
Contract Funds Available $0.00

2125_BILL 58_2012_MAY_PR PG G-SITEDOCK
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PM-ES 11162012
Progress Report for EPA Region li

Funds Funds
Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remalmng
Kansas City Corps In-House Labor/Travel ‘1 . $478,185.00 $1,937.75 $272,517.91 $205,667.08
Superfund M&S Fee $89.750.00 $1,968.33 $64.871.76 $24,878.24
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $63,000.00 $0.00 $58,287.43 $4,712.57

MIPR/ERDC - Estes; Decon Tecnolb Support _ | $24,500.00 $0.00  $19,380.74 $5.119.26

Grand Total - Contract/Corps $7,005,000.00 | $165,996.08 | $4,943,299.76 $2,061,700.24

Notes on ble:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: COM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped In system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition.

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark 8ay funding for IT transition.
Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 Is Passaic FFS funding for IT/transition,

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali QU4 Superfimd Site
(EPA ID: NID980528996)

Project Delivery Team
Name Contactinformation Rosporsiblty
Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 695-5797
Bonnie Lowe (816) 389-3803 Contract Specialist
Shelley Thomas {816) 389-3842 Contracting Officer
Dawn Wade (816) 389-3721 Attorney
Julia Kisser 816) 389-3874 COR
Prepared by: Elizabeth Buckrucker
Project Manager
29 June 2012

G6OF6
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PROGRESS REPORT

Site Name: Lower Passaic River Restoration Project and & Superfund Site
Project: Task Order 6402.014 CPG Oversight
Task Order 6424.005 CPG Oversight
Prepared by: Frank Tsang 1
Representing: CDM Federal Programs Corporation (CDM Smith)
Date: April 14, 2012

Reporting Period: ~ February 25, 2012 to March 31, 2012

1. Progress Made this Reporting Period - CDM Smith performed the following
activities during this period:

WAD 1, Work Order 1 - Project Management and Administration

1.1.1 Project Management

» CDM Smith performed project management including staffing, financial
monitoring, invoicing, and participating in conference calls.

1.1.2 Project Support Documentation & Administration
» CDM Smith prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration

» CDM Smith processed subcontractor invoices.

»  CDM Smith prepared modifications for the subcontracts.

*  On 21 February 2012, CDM Smith received approval of the Axys subcontract
consent

«  On21 March 2012, CDM Smith received approval on consent to modify HQI
subcontract

1.1.4 Project Communication

» On 27 February, and 13 & 27 March, CDM Smith participated in the biweekly
conference calls.

= 29 February participated in a RM 10.9 scoping meeting with EPA and USACE.

» 26 March participated in a scoping call with USACE. ‘

WAD 1, WO3 - Senior Technical Advisors
» Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as

TAC members.
Item Mti:ger ﬁ%ﬂ;ﬂ Ag‘;ﬁzd Payment | Forecast Remarks
1 $13,573
2 Ambrose $6,600 $1,600 Review Hg memo
- Review Organic Carbon
™
3 Blumberg $6,200
Page10f 10

FOIA_07123_0001717_0010




4 Flood $4,600 $3,558 Attend Sed Stability mtg.
5 WVN2 $4,600
6 WVN3 $15,160
7 Di Toro $8,200 $2,000 | Review organic carbon
model tech memo
Total $33,333 $17,400 . $5,158

WAD 1, WO4 - Technical Support
=  Work completed.

WAD2, Work Order 2 - Work Planning: Oversight & Communication

2.2.1 Technical Communication

* On1March CDM Smith attended a meeting with EPA and Tierra at EPA in NYC
to discuss the CSO/SWO MDL and PE studies.

2.2.2 CPG Planning Documents Review

* CDM Smith reviewed CPG SV CWCM field modification FM-120220-1 and Non-
conformance report NC-110816-7

* CDM Smith reviewed CPG LRC Supplemental Sampling Program field
modification FM-120316-1 on the

WAD?2, Work Order 3 - Field Work Sampling Oversight
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP)
* Prepared Field Change Request for SV CWCM.

2.3.2 Water Column, Chemical Data Oversight

* SV CWCM LPR oversight Round #3 - 26&27 Mar.

* Prepared for the SV CWCM high flow event.

* On 22 March participated in web meeting to discuss HV CWCM sampling
program. o

* Reviewed CPG HV CWCM proposal.

2.3.3 RM 10.9 Oversight
* Validating split sample data collected during the RM 10.9 sampling program.
* CDM Smith prepared cross section figures utilizing the CPG RM 10.9 data.

2.3.4 LRC Supplemental Sampling Oversight
* Preformed data management.
* Prepared oversight summary report.

WAD?2, Work Order 4 - Report/Products: Oversight and Communications
24.1 (TO 005 2.4.1) CPG Report Review

* 16 Mar CDM Smith submitted comments on CPG Draft Fall 2009 Sediment
Toxicity Test Data Report, dated 31 Jan.

* 2 Mar CDM Smith completed review of CPG Revised Draft Spring and Summer
2010 Benthic Invertebrate Community Survey Data Report, dated 31 Jan.

WAD 2, Work Order 5 - Data Manager
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Data/Information Transfer:

Continued work on normalizing Passaic River historical data.

Prepared summary of data issues to finish consolidating historical and current
data imported to EQuIS Passaic River study database. '
Had a call with LBG on 7 Mar to discuss the historical data updates. Setup a
punch list for CDM Smith and LBG to address database needs.

CDM Smith’s CWCM first round and Caged Bivalve split data uploaded to
EQuIS Passaic River database.

Received RM 10.9 split sediment data from CDM Smith laboratories - in
validation, targeted for completion by the end of April.

Began receiving low resolution coring split sample data from CDM Smith’s
subcontract laboratories.

Waiting for Final Caged bi-valve data and Final August SV CWCM data from
CPG.

Uploaded RM 10.9 validated data, with the exception of PAH data, received
from CPG into EQuIS and performed QC review of the dataset.

Provided data set reporting and GIS figure development of RI/FS data to partner
agencies for public meeting.

Webpage and Database Development:

Began the creation of the training manual for database Enterprise web portal.
Training scheduled in April.

WAD 2, Work Order 6 - CSO/SWO Sampli:ig Oversight
2.6.1 Planning Documents Review

Reviewed Tierra Summary Report of MDL and PE studies.

Attended a meeting with EPA and TSI on March 1.

Participated in multiple conference calls to discuss the CSO/SWO MDL and PE
studies on 7 March, 12 March, and 19 March.

2.6.2 CDM Work Plan Preparation

No Activity.

2.6.3 Laboratory Analysis and Coordination

Reviewed current status of preparation to support CSO/SWO PCB and dioxin
analyses-work is ongoing.

Reviewed Tierra CSO/SWO method detection limit studies and performance
evaluation report. Communicating these findings with COM Smith’s subcontract
laboratory in preparation of split sample analysis.

Coordinated analytical support for chemical water column study split sampling.

WAD 3, Work Order 1 - Modeling Support

Conference Calls:
» 2/27 - Call with Ed Garland and Eugenia to discuss single beam data
» 3/5 - Call with EPA to discuss RM 10.9 data

Meetings: None
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* Misc Support: Completed year 2011 hydrodynamics model run, validation and
transfer to the CPG. Responded to CPG questions about wind wave driven shear
stress.

* Field Oversight: Reviewed river mile 10.9 data and discussed applying vertical
core analysis.

WAD 3, Work Order 2 - Modeling Collaboration with CPG
*  Conference Calls:
> 2/28,3/7 - Call with Rooni Mathew to discuss remediation modules in
carbon and toxics models
» 3/21 - Call w/Eugenia Naranjo to discuss 3/22 collaboration meeting
*  Meetings: 3/22 - Collaborauon meenng
*  General Work: f
» Continued to look at CPG code changes in the sediment transport model (still
a work in progress on their end as well).
> -Conducted a literature review of biological benthic mixing for dlscussmn

with the CPG.
» -Reviewed and consolidated Newark Bay dredging records for discussion
with CPG.
» -Transferred the latest version of the carbon and toxics code to Rooni Mathew
(3/30)
Item Subcontract | Authorized Payment | Forecast Remarks

Amount

1 HQITO #1 $525,500 $490,060 | $3,954 | March invoice

2 HQITO #2 $245,240 $195,217 | $37,004 | March invoice

3 Kern $5,200 $2,779 $0

WAD 4, Work Order 3 - Review/Coordinate CPG Risk Assessment

* Reviewed LPRSA Urban Background and Reference Conditions: Factors Used to
Evaluate Existing Datasets, dated March 13, 2012.

* Reviewing Creel Survey Data.

Anticipated Problems and Recommended Solutions - None.

. Problems Resolved - N/A.

Upcoming Events/Activities Planned - CDM Smith will continue working on the
following activities:

Participate in biweekly calls

Review CPG documents when received
Continue on database management data upload
Provide support on CSO/SWO oversight

Key Staffing Changes - None
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. Budget - See below table for negotiated budget and funded amount. See attached
spreadsheet for expenditure details.

For TO 6424.005 ,
Item | ATP/WVN | Modification N;gohated Funded Remarks
, mount Amount
1 $4,381,718
2 ATP1 0 $770,000 | Add fund
3 WVN1 $194,927 Add scope
(preliminary) (preliminary)
4 ATP2 $0 Transfer fund
Total $4,381,718 $770,000
For TO 6402.014
ltem | ATP/WVN | Modification Nzg"t‘ated Funded Remarks
mount Amount
1 $1,522,305
2 ATP1 0 $160,000 | Add fund
3 ATP2 1 $175,902 | Add fund
2 Correct negotiated
amount on Mod 1
4 ATP 3/ 3 $493,000 | Add fund and
WVN1 scope
5 WVN2 , 0 Add scope and
‘ transfer fund
Skipped 4, 5
&6
6 ATP 7 $283,000 | Add fund and
4/WVN3 scope
7 ATP5 8 $1,274,734 | $140,000 | Add fund and
3 scope
8 ATP6 9 $375,000 | Add fund
9 | ATP7/WVN 10 0 Add scope and
4 fund
10 | ATP8/WVN 10 $266,351 $362,923 | Add scope and
5 fund
11 | ATP9/WVN 11 $98,737 $74,426 | Add scope and
6 | fund
12 ATP10 0 0 Transfer funds
among WEs
13 WVN 7 $438,364 : Add scope
14 ATP11 12 $682,426 | Add scope and
‘ fund
15 WVN 8 a $179,765 Add scope
(Preliminary) (Not
negotiated)
16 ATP12 0 0 Transfer funds
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Comments on Draft Fish/Decapod QAPP
Addendum No. 3

Comments on Draft Benthic QAPP
Addendum No. 1 ‘

Comments on Draft Fish/ Decapod QAPP
Addendum No. 2

Comments on Draft Risk Analysis and Risk
Characterization Plan

Status Report (May 2010) Oversight of PWCM

among WEs
17 WVN 9 $585,489 0 Add scope
(preliminary) (not
negotiated)
18 ATP 13 0 0 Transfer funds
among WEs
19 ATP 14 13 150,000 | Add scope and
fund
20 ATP 15/ 0/0 0 Transfer fund
WVN10 among WADs
Total $3,600,491 | $2,896,677
7. Deliverables Submitted
Title Date Submitted
Kickoff Meeting Minutes September 9, 2009
Consent package for HQI October 30, 2009
Status Report (October, November, and December
2009) Oversight PWCM R December 17, 2009
Updated COI forms for CDM Smith January 18, 2010
COI forms for HQI and subconsultants February 3, 2010
Draft PWCM and Generic QAPP February 4, 2010
Draft Accident Prevention Plan February 10, 2010
Final Accident Prevention Plan February 25, 2010
Status Report (February 1 to 24, 2010) Oversight of E
the 2010 Winter Fish Community Survey March 1, 2010
Final PWCM QAPP March 10, 2010
Comments on Draft Data Usability and Data
Evaluation Plan March 19, 2010
Field Change Request 1 - Flood Event March 29, 2010
Status Report (March 2010) Oversight of PWCM April 5, 2010
Field Change Request 2 - Extra Split Sample April 6, 2010
Comments on Draft Low Resolution Coring
Characterization Summary April 16, 2010

April 30, 2010
April 30, 2010
May 7, 2010

May 10, 2010
May 12, 2010

Draft QAPP Addendum 1 (Avian Community Survey) May 11, 2010

Status Report (April 6 and May 12, 2010) Oversight

Of Wet Weather Sampling
Field Change Request 3
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Draft QAPP Addendum 2 (Late Spring/Early May 20, 2010
Summer Fish Community Survey)
Comments on Periodic Bathymetric Surveys QAPP  May 24, 2010

Draft QAPP Addendum 3 (Benthic . , May 25, 2010
Invertebrate Community Survey) o
Final QAPP Addendum 2 (Late Spring/Early June 8, 2010

Summer Fish Community Survey)
Final QAPP Addendum 3 (Benthic
Invertebrate Community Survey) June 8, 2010
Observation Summary Report (June 2010) Oversight  June 16, 2010
of CPG Multi-beam Sonar Bathymetric Survey
(SEI) Draft QAPP Addendum 4 (Co-located

Sediment Samples) June 24, 2010
Comments on CPG Final Benthic QAPP

Addenda 3 & 4 June 24 & 25, 2010
Comments on CPG Draft Benthic QAPP

Addendum 3 - Habitat ID Survey June 25, 2010
Status Report (May 19 to 25, 2010) Oversight July 2, 2010

of PWCM
Status Report (June 2010) Oversight of PWCM July 2, 2010
Draft QAPP Addendum 5 (Fish Tissue Analysis) July 7, 2010
Draft QAPP Addendum 6 (Habitat ID Survey) July 9, 2010
Final QAPP Addendum 4 (Co-located _

Sediment Samples) July 9, 2010

Status Report (May 24 to 28, 2010) Oversight of the  July 23, 2010
Late Spring/Early Summer 2010 Fish Tissue
Collection for Chemical Analysis

Status Report (June 2 to 11, 2010) Oversight of the July 23, 2010
Spring 2010 Benthic Macroinvertebrate Survey

Status Report (July 2010) Oversight of PWCM August 3, 2010
CDM Smith QAPP Addendum 6 - habitat identification August 9, 2010
Survey

Status Report (June 23 to August 9, 2010) Oversight ~ August 11, 2010
of the 2010 Summer Fish Community Survey

CDM Smith submitted Final QAPP Addendum 5 (fish August 24, 2010
tissue sampling)

Status Report (July 27 to August 16, 2010) Oversight ~ August 26, 2010
of the Summer 2010 Benthic Macroinvertebrate
Survey and Co-Located Surface Sediment Sampling
For Chemical Analysis

Technical Memorandum Exposure Parameter September 2, 2010
Assumptions for the LPRSA HHRA

Status Report (August 16 to 20, 2010) Oversight of the September 2, 2010
Summer 2010 Avian Survey '

Comments on CPG Proposed Analysis Plan for the ~ September 7, 2010
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms - September 23, 2010
CPG Fish and Benthic QAPPs
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Comments on the CPG Draft Benthic Invertebrate October 11, 2010
Community Survey and Benthic Field Data Collection
Report for the LPRSA Fall 2009 Field Effort

Status Report (September 20 to 23, 2010) Oversight of October 14, 2010
the 2010 Habitat Survey

Comments on CPG Draft Small Volume October 15, 2010
CWCM QAPP ,

Status Report (November 4, 2010) Oversight of Wet ~ November 9, 2010
Weather Sampling

Comments on Caged Bivalve Pilot Study Memo November 17, 2010

Status Report (October 11 to 15, 2010) Oversight of November 19, 2010
the Fall 2010 Avian Surveys

Comments on Periodic Bathymetry Survey Report January 6, 2011
June 2010 Multibeam Survey dated November 2010

Status Report (November 22, 2010 to January 6, 2011) January 7, 2011
Oversight of the Caged Bivalve Pilot Study

Comments on Revised Draft FS Work Plan January 17, 2011

Revisions to Exposure Parameter Assumptions for February 2, 2011
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and February 3, 2011
Tissue Collection Data Report 2010 Field Efforts

Comments on the Effect of Application of a Correction February 14, 2011
Factor on Chlorinated Dibenzo-p-dioxins and
Dibenzofuran Results Produced by Columbia
Analytical Services for LPR Sediment Samples

Status Report (January 23 to 27, 2010) Oversight of February 16, 2011
The Winter 2011 Avian Surveys.

Comments on CPG Draft Caged Bivalve Study February 18, 2011
Addendum No. 4 to the Benthic QAPP
Comments on CPG Draft Habitat Identification March 24, 2011

Survey Data Report for the LPRSA Fall 2010
Field Effort dated March 4, 2011

Comments on CPG Revised Risk Analysis and Risk ~ April 8, 2011
Characterization Plan for the LPRSA Draft dated
February 10, 2011

CDM Smith QAPP Addendum 7 - Caged Bivalve May 2, 2011
Study

Comments on CPG Response to SV CWCM QAPP May 2, 2011
Comments

Comments on CPG Draft Avian Community Survey ~ May 18, 2011
Data Report Summer and Fall 2010

Comments on CPG Revised Periodic Bathymetry June 7, 2011
Survey Report June 2010 Multibeam Survey
dated April 2011

Status Report (March 9 to June 8, 2011) Oversightof ~ June 17, 2011
The caged Bivalve Bioaccumulation Study

Comments on CPG Revised Fall 2009 Benthic June 23, 2011
Invertebrate Community Survey and Benthic
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Field Data Collection Report Dated June 17, 2011
Comments on the Bathymetry Survey portion of the
River Mile 10.9 Characterization QAPP dated
June 2011
Comments on RTC on RM 10.9 QAPP Bathymetry
Survey
Comments on CPG Revised Habitat Identification
Survey Data Report dated June 17, 2011
Comments on revised portion of RM 10.9 QAPP
Bathymetry Survey
Comments submitted on RM 10.9 QAPP Sediment
Sampling
Comments on Revised 2010 Fish Community
Survey and Tissue Report dated June 21, 2011
Comments on Draft Spring and Summer Benthic
Report dated 17 June
Comments on the CPG SV CWCM QAPP Rev 1 and
the PE Plan Memo on Revision 1
CDM Smith Final QAPP Addendum 8 for SV CWCM
Comments on CPG RM 10.9 QAPP, Rev 2
Comments on CPG Field Modification 110727-C1
Comments on CPG Response to Comments and
SV CWCM QAPP Rev 2
CDM Smith Draft QAPP Addendum 9 for RM 10.9
Comments on CPG Field Mod 110822-1
CDM Smith Final QAPP Addendum 9 for RM 10.9
Comments on CPG TRV Deliverable
Comments on CPG Revised LRC Report
Comments on CPG RM 10.9 Hydrodynamic QAPP
Comments on RTC for RM 10.9 Hydrodynamic QAPP
Comments on CPG LRC SSP QAPP, Rev (
Comments on CPG RM 10.9 Sediment QAPP,
Rev 3, including 3 Field Modifications
Comments on CPG RM 10.9 Hydrodynamic
QAPP, Rev 1
Comments on CPG RM 10.0 Hydrodynamic
QAPP,Rev 2
Comments on CPG 2009 Bioaccumulation Tissue
Chemistry Data Report Draft, 19 September 2011
Comments on CPG 2009 Fish and Blue Crab Tissue
Chemistry Data report Draft, 19 September 2011
Comments on CSC Proposed Correction Factor for
Dioxin/Furan Results
Status Report (Aug 24 to Nov 3, 2011) Oversight
of the RM 10.9 Sediment Characterization
CDM Smith Revised Final QAPP Addendum 8,
SV CWCM
CDM Smith QAPP Addendum 10 LRC SSP Sampling
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July 11, 2011
July 11, 2011

July 13, 2011

July 14, 2011

July 18, 2011
July 21, 2011
July 27,2011
August 3, 2011
August 15, 2011
August 9, 2011
August 12, 2011

August 16, 2011

August 23 & 24, 2011

August 25, 2011
September 15, 2011
September 19, 2011
September 22, 2011
September 29, 2011
October 12, 2011
October 13, 2011
October 14, 2011
Qctober 14, 2011
November 10, 2011
November 11, 2011
November 11, 2011
November 16, 2011
November 22, 2011

NOVember 23,2011
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Comments on the CPG LRC SSP QAPP Rev 1

Comments on CPG Draft 2009 and 2010 Sediment
Chemistry Data Report, 2 September 2011

Comment on CPG RTC for LRC SSP QAPP Rev 1

CDM Smith Final QAPP Addendum 10 LRC SSP

Comments on CPG Revised LRC SSP QAPP Rev 2

Comments on CPG Field Modification FM-120130-1

Comments on CPG Field Modification FM-120206-2

CDM Smith submitted Response to Comments on
Revised Final QAPP Addendum 8 for SV CWCM

Comments on CPG LRC SSP FM-120206_1

Comments on CPG SV CWCM FM-120112-C1_RM0
and NC-110817-C4_RM0

Comments on CPG Revised Draft Spring and Summer
2010 Benthic Invertebrate Community Survey
Data Report

Comments on CPG CWCM Field Modification
FM-120220-1

Comments on CPG Draft Fall 2009 Sediment Toxicity
Test Data, dated January 31, 2012 -

Comments on CPG LRC SSP FM-120316-1

Comments on CPG CWCM NC-11816-7
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November 28, 2011
December 23, 2011

January 3, 2012
January 6, 2012
January 25, 2012
February 1, 2012
February 7, 2012
February 7, 2012

February 20, 2012
February 20, 2012

March 2, 2012

March 15, 2012
March 16, 2012

March 19, 2012
March 20, 2012
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